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APPENDIX A.  ONGOING FEDERAL, NON-FEDERAL, AND
LOCAL FLOOD DAMAGE REDUCTION AND

ENVIRONMENTAL RESTORATION STUDIES AND PROJECTS

This appendix provides a partial list with accompanying summary description and status
of ongoing flood damage reduction and ecosystem restoration studies and projects, as of the end
of March 1999,  in the Sacramento and San Joaquin River basins by the Corps, the State, and
local interests.  The listing is alphabetical.

Note: The major regional programs underway (e.g., CALFED) are described in Appendix G. 

American River Project - This project is in the construction phase for the common features
authorized in WRDA 96.  It is in the Preconstruction Engineering and Design (PED) Phase for
the remainder of the project.  The DWR and Sacramento Area Flood Control Agency (SAFCA)
serve as the local sponsors for both phases. Construction continues with slurry walls in the
American River levees and analysis to reimburse SAFCA for work already performed.  PED
involves working with Congressional delegations to ultimately determine the remainder of the
proposed plan.  Flood protection structures are needed in addition to the Folsom modifications. 

Arroyo Pasajero - A Draft Feasibility Report and an Environmental Impact Statement (EIS)
was completed in March 1999.  Two plans will go through EIS review, Gap Dam and an
enlarged west side detention basin with over chute of California Aqueduct, to provide protection
to Coalinga and the California Aqueduct.  Public review will help to select the preferred plan. 
The Department of Water Resources (DWR) is the local sponsor for this study.

CALFED Ecosystem Restoration Program - The Comprehensive Study is coordinating
work with CALFED to identify those actions being considered by the Ecosystem Restoration
Program that can be integrated with flood damage reduction measures to achieve objectives of
the CALFED and Comprehensive Study programs. 

City of Folsom - FY-99 New Start Reconnaissance Study was initiated in January 1999.

Clear Lake Basin - A Section 503 Feasibility Study.  The Section 905b Report was approved
in August 1997.   The Project Study Plan (PSP) is under preparation by a contractor and is
scheduled for completion in June 1999. 

Colusa Basin Integrated Resources Management Program for Flood Control - The
Colusa Basin Drainage District is currently partnering with the Bureau of Reclamation to develop
a programmatic EIS/EIR that covers an integrated resources management approach for flood
protection in the Colusa Basin.  This program looks at new structural facilities, improved
operation and maintenance of existing facilities, and new non-structural facilities to correct
flooding and related environmental resource problems in the Colusa Basin.  To date, the District 
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has prepared a Purpose and Need Statement and Notice of Intent/Notice of Preparation of
NEPA/CEQA documentation.  It also has held scoping meetings, and prepared a Scoping Report. 
Currently, the District is preparing a Technical Report that will be used in the feasibility phase of
the study; the Draft Environmental Impact Statement/Environmental Impact Report is scheduled
to be completed in April or May 1999.

Cosumnes/Mokelumne - The study focuses on ecosystem restoration and non-structural
measures in the lower portions of the Cosumnes and Mokelumne Rivers.  A recommendation for
separate feasibility studies is targeted for each river.  The 905b Reconnaissance report was
completed in February 1999.  Potential local sponsor for the Mokelumne Study is East Bay
Municipal Utility District (EBMUD); for the Cosumnes River, the potential local sponsors are
The Nature Conservancy (TNC), Sacramento Area Flood Control Agency (SAFCA), or a
partnership of the two.

Central Valley Project Improvement Act (CVPIA) Restoration Actions - The
Comprehensive Study is coordinating efforts with the Fish and Wildlife Service and the Bureau
of Reclamation to identify those actions being considered by the CVPIA programs that can be
integrated with flood damage reduction measures to achieve objectives of both the CVPIA and
Comprehensive Study programs. 

Dry Creek (Middletown) - A Feasibility Study for flood damage reduction.  The FCSA is
expected to be signed in June 1999 with Lake County as the local sponsor.

Firebaugh - A Continuing Authorities Program (CAP), Section 208 Study.  It will evaluate
clearing and snagging for flood damage reduction along the main stem of the San Joaquin River
in the vicinity of Firebaugh.   The Design Report is being prepared by a consultant  and is
scheduled for completion in April 1999.

Hamilton City -   A CAP, Section 205 Study for flood damage reduction.   An Office Report
found a setback levee alternative to be feasible.  The Reclamation Board is the local sponsor for
cost-sharing the completion of the Detailed Project Report (DPR).  Continuation of studies is
scheduled for August 1999.

Kaweah River - This project is in the PED Phase.   The project increases flood storage in
Terminus Lake by modifying the spillway.  A decision document is being prepared to document
change in spillway design from the Feasibility Report.  The document scheduled for completion
in April 1999.  The project was authorized in WRDA 96.

Lower Sacramento River Riparian Report - Feasibility study.  A Feasibility Cost Sharing
Agreement (FCSA) and Escrow Agreement were signed on September 14, 1998.  The study was
initiated in February 1999.
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Merced County Streams - This project is considering raising Burns Dam and Bear Dam, and
construction of Haystack Dam.  A General Revaluation Report (GRR) will be prepared in lieu of
a Supplemental EIS to determine the proposed work for the Bear Creek Unit to complete this
project.

Middle Creek - Feasibility Study analyzing the  restoration of the floodplain of Middle Creek
above Clear Lake.   Lake County is the potential FCSA local sponsor.  The FCSA is still under
negotiation with signature expected in May 1999.

Murphy Slough - A CAP, Section 1135 Study focusing on riparian and other habitat
restoration in the Murphy Slough area.  The project is in the Plans and Specifications (P&S)
Phase.  P&S should be completed by April 1999.  Construction contracts are scheduled for
advertisement later in the spring of 1999.

Pine Flat Environmental Restoration - A Feasibility Study with the Kings River
Conservation District as the local sponsor. The study is proposing improving fisheries resources
in Pine Plat Reservoir and in the Kings River downstream. The draft report is scheduled for
completion in November 1999.

Prospect Island - A CAP, Section 1135 Study which proposes to repair damaged island levees
so that the interior of the island can be restored to various habitats.  Ecosystem Restoration
Report (ERR) is being prepared.  Levee repairs are underway using CALFED funds.  The ERR is
scheduled for completion in April 1999.

Rock Creek and Keefer Slough - A CAP, Section 205 Study in the DPR Phase.  Butte
County is the local sponsor for cost-sharing the completion of the Detailed Project Report.   

Sacramento River Watershed - A Section 503 Feasibility Study.  The Section 905(b) Report
was forwarded on November 16, 1998.  The FCSA is under negotiation with the City and County
of Sacramento as the proposed local sponsors.

Sacramento-San Joaquin Delta - The Delta special study is currently investigating methods
proposed for improved levee construction.  Careful coordination with the CALFED process is
underway.  A levee test section, to develop criteria for future levee improvements in the Delta,
was completed in March 1999.  DWR will monitor the test section for 12 months.

San Joaquin River Basin, West Stanislaus - This study is in the Feasibility Phase with
Stanislaus County as the local sponsor.  The project is investigating flood damage reduction
along Oristimba Creek in Newman and Salado Creek in Patterson.  Measures to be evaluated
include detention basins and channel modification.  The study will also investigate credit for
prior work done by the County.
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South Fork Putah Creek Preserve - A CAP, Section 1135 Study proposing riparian
plantings between the levees of Putah Creek.  The project is in the P&S Phase.  The first contract
is scheduled to be awarded in April 1999.

South Sacramento Streams - The project is in the PED Phase.  It consists of levee and
floodwall construction along streams in South Sacramento County.  These streams eventually
flow into the Beach Stone Lakes area which flows into the North Delta.  P&S for the first
contract are being prepared and are scheduled for completion in November 1999.  The project
has not been authorized.

Stockton Metro - Flood Control - A Feasibility Study to evaluate work already done by the
local sponsor to determine if reimbursement is appropriate.  A draft Section 211 Report is
scheduled for completion in July 1999.  The local sponsor has signed the PSP.

Stockton Metro - Farmington - A Feasibility Study to determine if the existing Farmington
Dam Project should be sold to a local entity.  The FCSA is scheduled for signing in April 1999.

Strong & Chicken Ranch Slough - FY-99 New Start Reconnaissance Study initiated in
February 1999.

Sutter Basin - FY-99 New Start Reconnaissance Study initiated in February 1999.

Tehama - A CAP, Section 205 Study for flood damage reduction.  It is in the DPR Phase.  The
Reclamation Board and Tehama City are the local sponsors cost-sharing completion of the
Detailed Project Report.  Studies will continue through 1999.  

Tule River - The Feasibility Study is nearing completion.  The project is moving into the PED
Phase.  The Draft Feasibility Report and EIS will undergo public review in April 1999.  The
proposed project is additional flood storage through modification of the spillway.  The project is
not authorized.

Tuolumne River and Tributaries - A Reconnaissance Study moving into the Feasibility
Phase.  The Tuolumne River 905(b) Appraisal Report was completed in September 1998, and
was approved by HQUSACE in December 1998.  The proposed measures for evaluation include
detention/wetland habitat basin along Dry Creek; offstream multipurpose reservoir along
Tuolumne River; levees; riparian corridor with low-flow meandering channel; nonstructural
measures; channel modification; and re-operation of New Don Pedro Dam and Reservoir.  The
Tuolumne River Feasibility Study will examine re-operation of New Don Pedro Dam and
Reservoir.  The PSP is under preparation and scheduled for completion in March 1999.  The
estimated feasibility study cost is about $3 million and should take about 3 years. The FCSA is
scheduled to be signed in July 1999. 
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Watershed Projects Inventory Project List - The University of California at Davis
maintains a list of ongoing projects throughout California.  The Watershed Projects Inventory
List includes the project title and purpose.  The list is available via the Internet at
http://endeavor.des.ucdavis.edu/wpi/projectlist.asp.

West Sacramento - A construction project to raise the east levees of Yolo Bypass to increase
flood protection in West Sacramento.  Several contracts are under construction with a consultant
completing P&S for final contracts.

White River, Poso Creek - A FY-99 New Start Reconnaissance Study, began in January
1999.

Yuba County Water Agency Supplemental Flood Control Program - The Yuba
County Water Agency (YCWA) is in the initial stages of identifying and analyzing prospective
elements of a program to achieve a higher level of reliable flood protection for Yuba County. 
The stated goal of the program is “to implement a practicable level of reliable flood protection to
prevent loss of life, reduce property damage and ensure economic stability.”  To date, the
YCWA has completed a public opinion poll regarding flood issues; completed a report
recommending a higher level of protection; and has formed a Technical Committee to conduct
engineering and environmental assessments on the feasibility of program elements.  The
identification of possible options is currently underway.


